

Month 1 Engineering Tasks

Sprint kickoff: squad structure, the Intern Tracker priority build, and the full task roadmap for this month. Built so every intern leaves today with a clear, owned task.

Prepared by

Hanush Singh R, Co-Founder & CTO

Date

17 June 2026

Scope

20+ tech interns

PRIORITY BUILD • INTERN TRACKER v1

LIVE BY 20 JUNE

4

SQUADS

3

CORE BUILDS

7

MONTH-1 TASKS

This brief turns the company playbook and master document into executable engineering work. The build itself is done by the team using AI tools (Lovable, Bolt, vO, Codex, Antigravity); this document provides the specs and the paste-ready prompts.

How the tech team runs from today

The reason work has stalled is structural: one person assigning to twenty does not scale. From today we move to a two-layer model and a single rule for tasks.

Two layers. The CTO manages four squad leads. Each lead runs a small squad: writes and assigns its tasks, runs the daily standup thread, runs the weekly review, and reports up. You manage four people, not twenty.

SQUAD	MANDATE	LEAD (ASSIGN TODAY)	SIZE
A · Internal Tools	Build the Intern Tracker, then roll onto DocEngine UI	-----	~5
B · DocEngine	Document generator: templates, questionnaire, preview, export	-----	~4
C · LawGPT	RAG legal assistant. C1 Core (chat, retrieval) + C2 Data (corpus, eval)	-----	~8
D · Platform & QA	Shared auth, design system, CI/CD, monitoring, QA	-----	~3

THE FOUR RULES THAT REPLACE CHASING

- 1 One board.** Every task lives on a single board. If it is not on the board with an owner, acceptance criteria, and a due date, it does not exist. No assignments over DM or WhatsApp.
- 2 Definition of done on every task.** Each task says what done looks like, so interns self-verify and you stop answering "is this finished?"
- 3 Daily async standup.** Each intern posts did / doing / blockers in their squad thread by a set time. You read it; you do not chase it. The Tracker automates this once live.
- 4 Weekly review + biweekly demo.** Leads run a short weekly squad review; you run one all-tech sync on Friday; every squad demos working software every two weeks.

Intern Tracker

An internal app to run all 50+ interns across the company: people, tasks, standups, attendance, and performance in one place. It is also the system you will use to track every other build, which is why it ships first.

DEADLINE FOR v1 (CORE)

20 June 2026

v1 ships the core below. Attendance and the performance dashboard follow as v1.1 by 27 June.

CORE FEATURES TO HAVE

- 01

Credential login (no public sign-up)

Users log in with an email and password issued by the Admin. No registration page. Three roles: Admin, Lead, Intern.
- 02

People & Teams directory

Profiles with name, avatar, role, and squad. Admin creates, edits, and deactivates users and assigns them to teams.
- 03

Task board

Kanban (To Do, In Progress, Review, Done, Blocked). Each task has a title, description, acceptance criteria, priority, assignee, and due date. Every status change is logged to history.
- 04

Daily standup log

Async daily form: what I did, what I am doing, blockers. Team view shows who has posted today. This is the anti-chasing feature.
- 05

Meetings & attendance

Schedule meetings, mark attendance (present, absent, late, excused), and keep attendance history per person.
- 06

Performance & contributions

Per-intern and per-team metrics: tasks completed, on-time rate, standup streak, plus a contribution feed. (v1.1)
- 07

Admin panel

Create and manage user credentials, manage teams, and an org-wide overview across all squads.

AUTH MODEL: A MANAGED CREDENTIALS LIST, NOT SIGN-UP

The Admin creates every account from the Admin panel and shares the login privately with each person. Interns cannot self-register. The app forces a password change on first login, and only hashed passwords are stored (Supabase handles this). Fill the real roster into the list below.

NAME	EMAIL	ROLE	SQUAD	TEMP PASSWORD	RESET ON LOGIN
Hanush Singh R	hanush@turn2law.in	Admin	All	set privately	No
[Lead name]	name@turn2law.in	Lead	Tracker	unique temp	Yes
[Intern name]	name@turn2law.in	Intern	LawGPT	unique temp	Yes

Repeat for all 50+ users. Use one unique strong temporary password per person, share one to one (never in a group chat), and let the app force a reset on first login.

UI / UX REQUIREMENTS

- Professional, modern SaaS look. Brand colors: deep navy #0B1F3A primary, gold #C9952A accent, clean white surfaces.
- Left sidebar navigation, top bar with user menu. Uncluttered, generous spacing.
- Color-coded status everywhere: red for blocked or overdue, amber for in progress or upcoming, green for done.
- Thoughtful empty states and clear calls to action. Fully responsive on desktop, tablet, and mobile. Fast.

How to build it fast

Do not write this from scratch by hand. Scaffold with an AI builder, then refine in the repo with an agentic coding tool.

TOOL	USE IT FOR
Lovable or Bolt	Full-stack scaffold: paste the master prompt below to generate the Next.js + Supabase app with all screens wired.
v0	UI-first alternative: generate each screen (login, board, directory, dashboard) as React + Tailwind + shadcn, then assemble.
Codex or Antigravity	Refine in the repo: enforce the no-signup auth, write RLS policies, add history logging, build performance queries, deploy to Vercel.

MASTER PROMPT (PASTE INTO LOVABLE / BOLT / V0)

Build a production-ready internal team-management web app called "Turn2Law Intern Tracker" using Next.js (App Router), TypeScript, Tailwind CSS, shadcn/ui, and Supabase (Postgres, Auth, Row Level Security).

AUTH (important): There is NO public sign-up. Accounts are created only by an Admin. Users log in with an email and password issued to them.

- Login page is email + password only, no registration link.
- Admin user-management screen to create users (name, email, role, team, temporary password), edit, deactivate, and reset passwords.
- Roles: Admin (full access, manages users/teams/all data), Lead (manages own squad's tasks, standups, attendance), Intern (sees own + squad tasks, submits standups, marks attendance).
- Force a password change on first login.

SCREENS:

1. Login (email + password only).
2. Dashboard (role-aware): greeting, my open tasks, today's standup status, upcoming meetings, quick stats.
3. People & Teams: directory with avatar, role, team; admin CRUD + team assignment.
4. Task Board: kanban (To Do, In Progress, Review, Done, Blocked); tasks have title, description, acceptance criteria, priority, due date; drag to change status; every change logged to history; task detail drawer shows the history.
5. Standup Log: daily async form (did yesterday / doing today / blockers) + team view of who posted today.
6. Meetings & Attendance: schedule meetings; mark attendance; per-person history.
7. Performance: per-intern and per-team metrics (tasks completed, on-time rate, standup streak) + contribution feed.
8. Admin panel: manage user credentials, teams, and an org-wide overview.

DESIGN: professional modern SaaS. Brand navy #0B1F3A primary, gold #C9952A accent, white surfaces, left sidebar nav, top bar with user menu. Color-coded statuses (red blocked/overdue, amber in-progress/upcoming, green done). Thoughtful empty states. Fully responsive. Seed an Admin user and a few sample interns.

DATABASE SCHEMA (GIVE TO THE AI BUILDER / SUPABASE)

```
users(id, name, email, role[admin|lead|intern], team_id, avatar_url, join_date, status, must_reset_password)
teams(id, name, lead_id, description)
tasks(id, title, description, acceptance_criteria, assignee_id, team_id, created_by, status[todo|in_progress|review|done|blocked], priority[low|med|high],
```

```
    due_date, created_at, completed_at)
task_activity(id, task_id, user_id, action, from_status, to_status, note, created_at)
standups(id, user_id, date, did_yesterday, doing_today, blockers)
meetings(id, title, scheduled_at, team_id, agenda, notes_url, created_by)
attendance(id, meeting_id, user_id, status[present|absent|late|excused], check_in_time)
work_log(id, user_id, task_id, description, link, created_at)
RLS: intern -> own rows + own team; lead -> own team; admin -> everything.
```

REFINEMENT PROMPT (CODEX / ANTIGRAVITY, IN THE REPO)

In the scaffolded repo:

1. Remove any registration route and enforce login-only auth.
2. Write Supabase RLS policies for admin, lead, and intern.
3. Implement force-password-reset on first login (must_reset_password flag).
4. Log every task status change into task_activity (trigger or app logic).
5. Build the performance queries (tasks completed, on-time rate, standup streak).
6. Deploy to Vercel with environment variables. Commit in small reviewed PRs.

Other Month 1 builds

These run in parallel with the Tracker. LawGPT data work starts today because it has the longest lead time.

SQUAD B

DocEngine - Document Generator

Generate legal documents from templates through a guided questionnaire, with live preview and PDF / Word export.

- **Core:** template schema (fields + body with placeholders + conditional clauses), dynamic questionnaire, assembly engine, live preview, PDF and DOCX export, saved document library with version history (reuses Tracker auth).
- **First 5 templates:** NDA, Founders' Agreement, Employment Contract, Rental / Lease, Service Agreement.

Deadline: NDA end-to-end by 30 June · 5 templates by 11 July | **Build with:** v0 (form + preview UI) + Codex / Antigravity (engine, export)

LEGAL SIGN-OFF REQUIRED

Interns build the engine. The in-house Lawyer, CA, and CS author and sign off the actual clause text. No template goes live without legal review, because these are binding documents.

SQUAD C

LawGPT - AI Legal Assistant

Answers Indian-law questions in plain language with citations and an escalate-to-lawyer path.

- **C2 Data:** corpus from official sources (India Code, court portals), ingestion (clean, chunk, metadata), embeddings + vector store (pgvector on Supabase), and an evaluation question set.
- **C1 Core:** retrieval, grounded generation, citation system, chat UI with saved history, disclaimers, and the escalate CTA.

Deadline: 200+ docs ingested + working retrieval by 30 June · internal chat beta by 11 July | **Build with:** v0 (chat UI) + Codex / Antigravity + Python notebooks (RAG, eval)

ACCURACY GATE BEFORE ANY PUBLIC DEMO

Every answer must be grounded, cited, and carry an "informational, not legal advice" disclaimer. Do not expose it publicly until it passes a red-team eval (under 5% hallucination on the test set). Use only official or public-domain legal sources.

SQUAD D

Platform & QA

Shared foundations so the other squads do not rebuild plumbing and ship untested.

- **Core:** shared Supabase auth + roles + RLS reused across apps, a shared design system / component library (navy + gold), repo + CI/CD on Vercel, environments (dev / staging / prod), monitoring (Sentry + UptimeRobot + PostHog), and an integration QA + release checklist.

Deadline: foundations live by 22 June | **Build with:** Codex / Antigravity (infra, CI) + v0 (component kit)

Task board for this month

Window: 17 June to 15 July. Copy these into your project board today, one owner per task.

#	TASK	SQUAD	OWNER	DEADLINE	BUILD WITH
1	Intern Tracker v1 (login, people, tasks, standup, admin)	A	----	20 Jun	Lovable/Bolt + vO + Codex
2	Platform foundations (auth, components, CI, monitoring)	D	----	22 Jun	Codex/Antigravity + vO
3	Intern Tracker v1.1 (attendance, performance dashboard)	A	----	27 Jun	Codex/Antigravity
4	DocEngine: NDA end-to-end (form, preview, PDF)	B	----	30 Jun	vO + Codex
5	LawGPT: corpus 200+ docs and working retrieval	C2	----	30 Jun	Codex + notebooks
6	DocEngine: 5 templates with PDF and DOCX export	B	----	11 Jul	vO + Codex
7	LawGPT: internal chat beta (UI + citations)	C1	----	11 Jul	vO + Codex

DEFINITION OF DONE

A task is done when it is built, tested, peer-reviewed, merged, deployed to staging, and its card is moved to Done with a link to the work. Not before.

CADENCE

Daily async standup in your squad thread. Weekly all-tech sync every Friday. Demo every two weeks. The board is the single source of truth.

WHAT YOU LEAVE TODAY WITH

Your squad. Your lead. Your first task with acceptance criteria. Your login to the board. And the AI tool you will build with. Anything not on the board does not exist.